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May 14, 2002

Ms. Verneta Simon, On-Scene Coordinator
Mr. Fred Micke, On-Scene Coordinator

US Environmental Protection Agency
Region 5

77 W. Jackson Blvd., SE-5J

Chicago, llinois 60604-3590

RE:

Progress Report for April 2002 - 341 East Ohio Street - STS Project No. 1-25585-XG,
Correspondence No. 079

Dear Ms. Simon and Mr. Micke:

STS Consultants, Ltd. (STS) as Authorized Project Coordinator for Teachers’ Retirement System of
the State of lllinois (TRS), submits the following report to USEPA Region 5 in compliance with
Section V, Paragraph 3.4 of the Unilateral Administrative Order (Order), Docket No. V-W-96-C-353,
issued June 6, 1996, as amended by the First Amendment to that Order dated March 29, 2000 and
as supplemented by the Action Memorandum Amendment dated March 1, 2001 for the OU3 North
McClurg Court Site (341 East Ohio Street). This progress report identifies actions taken during April
2002 and activities planned or expected during May 2002.

PROGRESS DURING APRIL 2002

General - Continued preparation for the beginning of excavation.

ComEd Utility Clearance - STS was informed that ComEd advised the Chicago Department
of Transportation (CDOT) Office of Underground Coordination that no active service or
ComeEd structures exist at the project site. This information was requested by the CDOT as
part of their review for protection of existing utilities.

Excavation Permit (OUC#24207) - Transmitted a letter dated April 1, 2002 to CDOT
requesting approval of the excavation permit. The letter included the updated Plat of Survey
drawing for the project site requested by the CDOT.

Excavation Permit Approval (OUC#24207) - Received permit issuance authorization for
excavation from the CDOT on April 8, 2002.

Truck Routes - Obtained finalized truck routes for radiological-impacted and non-
radiological impacted soil hauling from Kerr McGee and Budron, respectively.

Field Laboratory for Radionuclide Analysis - Transmitted a letter dated April 1, 2002 to
USEPA requesting approval of proposed field laboratory procedure for analysis of
radionuclides.

MWRDGC Discharge Permit - Obtained letter from MWRDGC, dated April 10, 2002 in
response to STS request for discharge approval (December 21, 2001). Had additional
discussions with MWRDGC concerning their classification of the proposed discharge.
Wellpoint Installation Permit Application (OUC#25121) - The CDOT Office of
Underground Coordination processed STS's request for protection of existing utilities for
planned installation of the 32 wellpoints located within the interior of the project site
(OUCH#25121).

Excavation Contract - Continued work on finalization of the excavation contract with
Budron.

Profile for Pesticide-lImpacted Soil - Transmitted revised Generator's Profile to Waste
Management for future disposal of non-radiological pesticide-impacted soil.

750 Corporate Woods Parkway « Vernon Hills, IL 60061-3153 « (847) 279-2500 « (847) 279-2510 Fax



U.S. Environmental Protection Agency

STS Project No. 1-25585-XG, Correspondence No. 079
May 14, 2002

Page 2

il. PLANNED FOR MAY 2002

e General - Continue preparation for the beginning of excavation.

» Work Plan and Related Documents - Compile and distribute complete sets of final Work
Plan following receipt of USEPA Approval.

e MWRDGC Discharge Permit - Submit application for special discharge authorization of
water generated during excavation dewatering.

o Excavation Contract - Finalize and execute excavation contract.

¢ Mobilization Schedule - I|dentify probable mobilization date(s) and start of excavation
following finalization of excavation contract.

o Healith and Safety Training - Schedule and conduct safety training for aii project personnel
immediately prior to mobilization.

o Kerr McGee Pre-mobilization Notice - Notify Kerr McGee a minimum of 2 weeks prior to
mobilization.

o Mobilize for Remediation Activities - Mobilize remediation project team.

e Department of Sewers Pumping/Discharge Permit - Retain licensed drainlayer for permit
application submittal to Department of Sewers a minimum of approximately 2 weeks prior to
start of pumping/discharge.

Please contact us at 847-279-2500 with any questions you may have regarding this information.
Regards,
STS CONSULTANTS, LTD.
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n S. Esser, P.E., P.G. Richard G. Berggreen, C.P.G.
nior Project Engineer Principal Geologist

cc: Timothy Ramsey, Piper, Marbury, Rudnick & Wolfe
Harold Holmberg, Kerr-McGee
Mark Krippel, Kerr-McGee
Bernie Bono, Kerr-McGee
Thomas Pabian, Capri Capital
Terry McKay, Capri Capital
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